SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 1:27PM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 109  Const Calendar Day: 608 Date: 09-May-2011 Monday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Liu, Tai-Lin Title: Transportation Engineer Self-Anchored
Inspection Type: No Inspection Suspension Bridge
Shift Hours:  07:00 AM  05:30 PM Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Casey, William Approved Date: Status: Submit
Weather
Temperature 7 AM 51 12PM 65 4PM 57
Precipitation Condition Partly Cloudy

Working Day If no, explain:

Di ary: Dispute
General Comments

Tai-Lin Liu; Diary on 05/09/2011, Monday — Partly Cloudy, 67/49 °F =

* Checked Lotus Notes (e-mails) & PMIV to print Submittal / RFI log — Four Submittals and one RFI under
my name.

* Checked and made sure Submittal # 2265, Rev 01 & Rev. 0 closed in last Friday & printed the response
put together all material to document the package.

* Started working on RFI 2385R01 — CCO 099: Bike-path Bracket Elastomeric Material, printed all related
RFI / Submittal and studied.

* Talked to David, Lalite, Thanh & Jason for field status.

* |t is noted that Submittal #2331R00 — Painting Quality Work Plan (PQWP) will be voided from PMIV
system and will reopen when new package send in (Per Friday Pre-Painting Meeting).

* Worked 2 hours OT today (05/09/11, Friday)
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